

## East Pennsboro Area Comprehensive Planning Timeline

- **Summer 2018** – Initial Meeting with Superintendent to detail process.
- **Fall 2018** – Overview of Process with Principals and Central Office Administrative Staff including reflection sessions.
- **Fall 2018**– School Board Comprehensive Planning Overview including reflection sessions.
- **Fall 2018** – Survey to Community for feedback about district.
- **Fall 2018 until February 2019** –District Staff collect data, needs assessment as per comprehensive plan.
- **March 21, 2019** – Special Education Plan presented to Board as an information item
- **March 27, 2019**– Comprehensive Steering Team Session (District Stakeholders).
- **March 28, 2019 until April 24, 2019** - Public review of Draft Special Education Plan for 28 days.
- **April 2019 until June 2019** – Action Plans developed by Action Teams.
- **April 25, 2019** – Draft Special Education Plan approved by East Pennsboro Area School District School Board members.
- **May 1, 2019** – Special Education Plan Due to PDE.
- **Summer 2019** – Comprehensive Plan inputted into PDE Web Tool.
- **October 17, 2019** - Comprehensive Plan presented to Board as an information item
- **October 24, 2019 until November 20, 2019** – Public Review of Draft Comprehensive Plan for 28 days.
- **November 21, 2019** - Comprehensive Plan Approved by East Pennsboro Area School District School Board members.
- **November 30, 2019**– Comprehensive Plan submitted electronically to PDE.

*(Timeline and additional meetings can be adjusted, as needed- will also customize process as needed).*